

Testing Specifics	Start Date	End Date
Test Materials Ordering via Pre-ID File (SEA)	12/1/2017	12/1/2017
SEA Loads Pre-ID File into AMS	12/1/2017	12/1/2017
WIDA AMS Test Setup Available for Test Sessions	1/2/2018	3/9/2018
Districts Receive Test Materials (On)	1/16/2018	1/16/2018
Test Window	2/6/2018	3/9/2018
Additional Test Material Ordering Window in AMS	1/16/2018	3/2/2018
Deadline for Shipping Completed Test Materials to DRC	3/16/2018	3/16/2018
Pre-Reporting Data Validation File to SEA	4/2/18	4/2/18
Pre-Reporting Data Validation - LEAs in AMS	4/2/18	4/13/18
Pre-Reporting Data Validation - Data Files to SEA	4/20/18	4/20/18
Pre-Reporting Data Validation - Data Files From SEA	4/27/18	4/27/18
Districts Receive Reports - Printed and Online	5/25/18	5/25/18
Post-Reporting Data Validation - Data Files to SEA	6/4/18	6/4/18
Post-Reporting Data Validation - Data Files From SEA	6/18/18	6/18/18
Data Available to State	7/6/18	7/6/18